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Executive Summary 
 
Central Darfur 
During this reporting period the security situation was relatively stable. Communities in the project areas were able to travel to 
harvest their crops and all the project areas remained accessible. There was some evidence of a slight deterioration in 
nutrition status at the beginning of the reporting period. This was due to the late start of the rains and the delay in the harvest 
season which meant that caretakers were still preoccupied with harvesting in October. There was still limited availability of 
both Super Cereal plus (SC+) Supplementary Feeding materials, from the World Food Programme (WFP), and ready­to­use 
therapeutic foods (RUTF), from UNICEF.  
 
As this reporting period coincided with the delayed harvest season the majority of activities conducted were related to the 
maintenance of water supply systems in the IDPs camps in collaboration with Water and Environment Services (WES).  
 
East Darfur  
The security situation in Yassin and Shaeria localities remained calm during the reporting period as such there were no 
significant impacts on population movements. Approximately 13,700 returnees from the Labado IDP camp, which was 50m 
from the UNAMID compound were moved back to their old village 2.5 km away following instructions by the government. A 
mission visit carried out between November 26­29 identified water, health, sanitation, and education services as the main 
urgent needs in the new location prompting response by agencies in East Darfur (OCHA, Sudan).  
 
 Measures already put in place by the state government to stem criminal activity and tribal conflict seemed to be effective; 
peace initiatives by the state government eased tensions between the Rezigat and Maaliya, where efforts to foster peace and 
harmony remained on course. 
 
There was an delay in approving the WASH Technical Agreement (TA) at the Federal level with the final approval being 
granted in September. Despite this initial setback, community and resource mobilisation continued. Procurement of materials 
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including generators, hand pumps materials and submersible pumps were procured at Khartoum level. However, accelerated 
project implementation was hindered by Khartoum lead times and delays in the delivery of materials to the field.  
 
Suspension of Tearfund’s activities in Sudan 
On December 14, government officials visited the Tearfund offices in Khartoum and across Darfur and requested that our 
offices close  until further notice. More information is provided about this at the end of this report under the heading  ‘Situation 
Update’. Throughout the process of negotiations with the government, OFDA/Khartoum was kept fully informed of events as 
they developed and we would like to take this opportunity to thank OFDA for their continued support throughout. To date 
(Feb 05, 2015), we have regained access to our Khartoum office but have not regained access to our field site offices across 
Darfur. Lack of access to field sites has unfortunately had an impact on our ability to fully gather the information required to 
effectively report on progress for this quarter.   
 
SECTOR 1: NUTRITION 
Objective 1: ​Nutrition – Improved nutritional status of malnourished children and pregnant and lactating women 
in target areas 
 
Table 1: Summary of project activities planned and executed during the quarter (Central Darfur only) 
Activity   Comments  
Sub­sector 1: ​Management of moderate acute malnutrition (MAM)  
Supporting of 4 
Supplementary 
Feeding Programme 
(SFP) Centres  

Central Darfur  
In this reporting period there were: 
1235​ new cases admitted. 317 male and 918 female. 99 boys and 103 girls under the age of 
twelve months, 218 boys and 502 girls between 12 – 59 months and 313 Pregnant and 
Lactating Women (PLW) we admitted.  
 
 
838​ cases were discharged from the Targeted Supplementary Feeding Programme (TSFP) 
during this quarter. ​596​ children U5s of age and ​242​ PLW.  
 
491​ children U5s years of age were cured, there were 88 defaulters, 0 deaths and 17 
non­responders.   
 
The cured rate, defaulter rate, death rate, and non­responder rate were ​82.3​%​ 14.7%, 0% and 
3% ​respectively which indicate effectiveness and quality of the TSFP programme. There was a 
deterioration of the nutrition status of a large number of moderate acute malnutrition (MAM) 
cases and some severe acute malnutrition (SAM) cases, as caretakers we preoccupied with 
harvest season.   
 
Performance indicators in SFP are within sphere recommended standards,>75% cure rate, 
<5% death rate.  

Sub sector 2. Management of severe acute malnutrition (SAM) 
Supporting  4 
Outpatient 
Therapeutic 
Programme (OTP) 
centres  
 

Central Darfur  
In this reporting period: 
482 cases were admitted to OTP during the reporting period in both camps. 235 girls and 247 
boys.  
 
During the reporting period the project witnessed a shortage of Ready to Use Therapeutic Food 
(RUTF) in upper Jebel Mara.  
 
452 cases were discharged: (404 cured, 36 defaulters and 8 non­responders and 4 deaths) 
which indicates the following performance rates­ cured 89.3%, defaulted 7.9%, deaths 0.8 % 
and non­responders 2%. The cure rate improved and the death cases declined compared to 
the previous quarter, where cure rate was 82% and 6 death cases were registered.   
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Support ­ 1 
Stabilization Centre 
(SC) 
(MoH facility) 

Central Darfur: 
In collaboration with the Sudan Ministry of Health (SMOH) Tearfund is supporting the 
Stabilization Centre in Nertiti hospital. 
 
Total new admissions to SC during the reporting period were 41 children. 19 boys and 22 girls.  
 
Discharged 54 cases, 48 children U5s years of age recovered, and 6 death cases, defaulters 0 
and 0 non­responders. Results from the indicative rates showed cured 88.8%, defaulted 0%, 
deaths 10.2% and 0% non­responders.   
The death rate (6 deaths) during the reporting period was slightly higher compared to Sphere 
recommended standards of performance indicators in SCs (>75% cure rate, < 15% defaulter 
rate, <10% death rate). The main reason behind the high death rate  is the inaccessibility of 
upper Jebel Mara and the absolute lack of basic health services meaning that the referrals were 
complicated and late.   
 
 

Training of Health 
Care Workers on 
Community­based 
Management of 
Acute Malnutrition 
(CMAM) and Infant 
and Young Child 
Feeding (IYCF)  
 

Central Darfur  
During the reporting period Tearfund conducted 4 trainings (2 IYCF and 2 CMAM) targeting 
SMoH, Sudanese Red Crescent (SRC), Tearfund nutrition staff, and key community figures in 
Jebel Mara. 
 
50 individual attended the IYCF trainings, 32 Female, and 18 male. 
54 individual attended the CMAM trainings, 25 Female, and 29 male. 
 

Sub sector 3. Infant and Young Child Feeding and Behaviour Change   
Health education 
activities 

Central Darfur  
2431 caregivers received health and nutrition messages through feeding centres, home visits 
and women’s clubs. 1891 women and 540 men.  

 
Table 2: Sector 1 Impact indicator progress  
 
  Baseline  OFDA target  Progress this quarter  Cumulative progress 

to date 
Sub­sector 1: Management of moderate acute malnutrition (MAM) 
Number of sites 
managing 
moderate acute 
malnutrition 

2  Central Darfur: 
4 

Central Darfur: 
All four sites are managing 
MAM.  

Central Darfur: 
4 sites are managing 
MAM.  

Number of 
people admitted 
to Moderate 
Acute 
Malnutrition 
(MAM) services 
by sex and age 
(0­11 months, 
1­4 years, 5­14 
years, 15­49 
years, 50­60 
years, 60+ 
years)  

N/A 
 

Central Darfur 
Total:3,447  
 (1,655 male & 
1,972 female)  
180 PLW aged 
15­49 years) 
1052 Children 0­11 
months (505 boys 
and 547 girls) 
1395 Children 1­4 
years (1150 boys 
and 1245 girls) 

Central Darfur: 
 
1235 people admitted to 
MAM services:   
 
317 male and 918 female 
 
313 PLW (aged 15 to 49 
years) 
 
202 children 0­11 months 
(99 boys and 103 girls)  
 

Central Darfur: 
2701 people admitted 
to MAM services:   
 
748 male and 1953 
female 
 
884 PLW (aged 15 to 49 
years) 
 
376 children aged 0­11 
months (231 boys and 
245 girls)  
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720 children aged between 
1­ 4 years old (218 boys 
and 502 girls) 
 
 
 

1341 children aged 
between 1­4 years 
months (517 boys and 
824 girls) 
 

Number of 
health care 
providers and 
volunteers 
trained in the 
prevention and 
management of 
Moderate Acute 
Malnutrition 
(MAM) by sex 
and age (0­11 
months, 1­4 
years, 5­14 
years, 15­49 
years, 50­60 
years, 60+ 
years) 

0  Total: 120 
community 
volunteers 80 
Women and 40 
men   
 

Central Darfur 
NOTE: The below are the 
same trainees that received 
SAM training.   
 
104 providers and 
volunteers trained (47 Male 
and 57 female, 15­49 years 
old).  

Central Darfur: 
NOTE: The below are 
the same trainees that 
received SAM training.   
 
104 providers and 
volunteers trained (47 
Male and 57 female) 

Sub­Sector 2: Management of severe acute malnutrition (SAM) 
Number of 
beneficiaries 
treated for 
Severe Acute 
Malnutrition 
(SAM) by sex 
and age:  (0­11 
months, 1­4 
years, 5­14 
years, 15­49 
years, 50­60 
years, 60+ 
years) 
 

N/A  Central Darfur: 
1,793 children 0­11 
months  (932 boys 
& 861 girls) 
 
1654 children 
between 1­4 years 
old (860 boys and 
794 girls)  
 

 
 

Central Darfur: 
Total of 482 cases​ were 
treated to OTP during the 
reporting period in both 
camps.  
247 girls and 235 boys.   
 
101 children 0­11 months 
(44 boys and 57 girls)  
 
381 children aged between 
1­4 years (191 boys and 
190 girls) 
 
 

Central Darfur: 
Total of 1,070 cases 
were treated to OTP 
during the reporting 
period in both camps. 
527 girls and 543 boys  
 
280 children 0­11 
months (138 boys and 
142 girls)  
 
790 children aged 
between 1­4 years  (405 
boys and 385 girls) 
 

Number of sites 
established / 
rehabilitated for 
inpatient and 
outpatient care 

0 OTP  Central Darfur: 
2 OTP 
 
 

Central Darfur: 
2 OTP centres are 
functional 

Central Darfur: 
2 OTP centres are 
functional 

1 SC (Managed 
by MoH) 

Central Darfur: 
1 SC (Managed by 
MoH) 

Central Darfur: 
1 SC (Managed by MoH) 

Central Darfur: 
1 SC is functional 
(Managed by MoH) 

Rates of 
admission, 
default, death, 
cure, relapse, 
non­response­tra
nsfer, and length 
of stay 
 

MAM: 
Cured rate: 
87.07% 
Death rate: 
0/0.9% 
Defaulter 
rate:4.4/5.6% 
Non­respondent: 
2% 
Relapse rate: 3%. 

MAM: 
Death: <3%  
Cured : >75%  
Defaulted: <15% 
defaulted   
Average length of 
stay: 90 days 
Relapse rate: <3% 
Non response rate 
<2% 
 

Central Darfur:  
TFSP Performance 
Indicators 
Admission: 100% 
Death: 0% 
Cured: 82.3% 
Defaulter: 14.7% 
Non response:3% 
Average length of stay: 87 
days 
 

Central Darfur: 
TFSP Performance 
Indicators 
Admission: 100% 
Death: 0% 
Cured: 87.2% 
Defaulter: 10.4% 
Non response: 2.3% 
Average length of stay: 
88 days 
Relapse rate:6.1% 
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Length of stay:90 
days 
 
SAM: 
Cured rate: 87.0% 
Death rate: 
0.9% 
Defaulter 
rate:5.6% 
Non­respondent: 
2% 
Relapse rate: 3%. 
Length of stay:49 
days 

 
 

 
 
Central Darfur:  
OTP Performance 
Indicators 
Admission: 100% 
Cured rate:  ​86.8 % 
Defaulter rate: ​9.4% 
Death rate:  ​2.4% 
Non respondent rate: 
1.6% 
Average length of stay: 
42 days 
Relapse rate:5.1% 

SAM:  
Death: <10%  
Cured: >75% 
Defaulter: <15%  
Relapse rate: 
<3%% 
Average length of 
stay: 56 days 
 

Central Darfur:  
OTP Performance 
Indicators 
Admission: 100 % 
Cured rate:  ​89.3 % 
Defaulter rate: ​7.9% 
Death rate:  ​0.8% 
Non respondent rate: ​2 % 
Average length of stay: 44 
days 
Relapse rate:3.3% 
 

Number of 
health care 
providers and 
volunteers 
trained in the 
prevention and 
management of 
Severe Acute 
Malnutrition 
(SAM), by sex 

N/A  Total: 120; Men 40, 
Women 80 

Central Darfur: 
104 providers and 
volunteers trained In SAM 
(47 Male and 57 female) 

Central Darfur: 
104 providers and 
volunteers trained in 
SAM (47 Male and 57 
female)  

Sub sector 3.  Infant and Young Child Feeding and Behaviour Change  behavioural change 
Number of 
people receiving 
behaviour 
change 
interventions by 
sex and age, 
(0­11 months, 
1­4 years, 5­14 
years, 15­49 
years, 50­60 
years, 60+ 
years) 
 

N/A  Total:  2037  
(1,630 Females 
aged 15 to 49 years 
& 407 Males aged 
15 to 49 years) 

Central Darfur: 
2431 received behaviour 
change messages (540 
men aged 15­49 years  and 
1891 women aged 15­49 
years) 

Central Darfur: 
4332 people have 
received behaviour 
change messages (771 
men aged 15­49 years 
and 3561 women aged 
15­49 years) 

Number and 
percentage of 
infants 0­<6 mo. 
who are 
exclusively 
breastfed 

32% (Nertiti only)  2,500 or 50% of 
infants aged 0 to 6 
months are 
exclusively 
breastfed 

Central Darfur: 
Survey not conducted 
during this reporting period 
 

Central Darfur: 
No survey conducted 
this quarter 
 

 
SECTOR 2: Water, Sanitation and Hygiene (WASH) 
 
Objective 2:  Water, Sanitation and Hygiene – ​Improved access to safe water and improved sanitation for IDPs and host 
communities and improved hygiene practices.  
 
Table 3: Summary of project activities planned and executed during the quarter 
 
Activity   Progress 
Sub­sector 1: ​Water Supply Infrastructure 
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Rehabilitated water supply pipeline in Golo  The required materials were identified and procured. We were 
awaiting delivery when the office was closed.   

Emergency Water Supply System in Golo with new 
access point 

Technical survey complete and contract signed.  

Construction of new hand­pumps (7 in Central 
Darfur) and repair of existing hand­pumps (20 in 
Central and 4 in East Darfur) 

Central Darfur: 
Contract with WES was signed for rehabilitation of 16 hand 
pumps in Guildo and Golo. Of the 16 hand pumps, 10 hand 
pumps were rehabilitated in Guildo and the work on the additional 
6 hand pumps in Golo was ongoing until the closure of the 
programme.   
 

Rehabilitation of borehole in Central Darfur  No activities reported in the quarter.   
Rehabilitation of 2 Water Yards (Muhajeria and 
Yassin Town) 

All required materials were procured and delivered to Ed Daien 
including 33KV Perkins Generator, submersible pumps and pipes 
and fittings.  

Water quality monitoring and treatment training 
with WES 

Planned to take place after the repair work is completed  

Monthly water quality testing  Central Darfur: Monthly water quality testing took place in Nertiti 
and no contamination was detected for samples taken at source  

Training of 20 Hand Pump Mechanics  20 hand pump mechanics were trained in Guildo 
Formation, mobilisation, and Training of 5 Water 
User Committees (JM and UMD) 

3 water user committees were established and trained in Guildo 
after rehabilitation of the water hand pumps 
 

Sub sector 2. Sanitation Infrastructure 
Assembly and distribution of HH latrine slabs 400 
in Muhajeria and  400 in Shaeria 

Contract was awarded to a local supplier for the procurement of 
required local materials  

Sub sector 3.  Hygiene P​romotion 
Formation and strengthening of school health clubs 
in 2 schools 

2 school health clubs were formed with 4 teachers and 14 
students during this reporting period in Central Darfur.   

Training of Community Health promoters  30 community health mobilisers from each community in Um 
Dukun and Jebel Marra were selected and trained.   

Hygiene promotion in communities and IDP camps 
(including on sanitation/Open Defecation) 

The 30 community health mobilisers provided hygiene promotion 
messages in their communities during the reporting period. 

Household visits and FGDs  340 hygiene promotion household visits were carried out in  Jebel 
Marra and 902 household visits in Um Dukhun) 

Celebration of Hygiene Promotion Campaigns & 
Mass events/Int'l days 

No activity this quarter.  

Solid waste management (clean­up campaigns 
and construction  disposal pits /garbage bins) 

Conducted Clean up campaigns: 
2 Nertiti, 1 Guildo, 1 Golo in collaboration with the community, all 
the required tools (shovels, wheel barrows, rakes, pickaxes) were 
distributed to the committees.  

 
Table 4: Sector 2 Impact indicator progress  

Indicators  Baseline  OFDA target  Progress this quarter  Cumulative 
progress to date 

Sub Sector 1: Hygiene Promotion / Behaviours 
Number of 
respondents 
who know 3 out 
of 5 critical 
times to wash 
hands (HP1 
Hand Washing 
Knowledge) 
 
 

East Darfur:  
523 (302 female & 231 male)  
 
Central Darfur:   
(Golo  + Guildo =   8,765 out of 
total population of 54,779 
(16.0% ) 
Um Dukhun: 890 out of 55,603 
(1.6%) 
9,655/110382 = 8.7% 

East Darfur​:  
4,800 
 
 
 
Central Darfur: 
4,800 
Total ​9,600  

No survey conducted 
during this quarter 
 

East Darfur:​  0 
 
 
Central Darfur: ​532 
respondents.  
 
301 women 
231 boys 
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Number of 
households with 
soap and water 
at a hand 
washing 
location 
 
 

East Darfur: ​169  
 
 
Central Darfur: 
(Golo + Guildo = 6,683 out of 
54,779 (12.2%) 
Um Dukhun = 1668 out of 
55603 (0.3 %) 
8351/110,382 =​ 7.5% 
 
Nertiti ­ 2,254 HH out of 3455 
HHs (65%). 
 
 

East Darfur:  
700 
 
Central Darfur: 
900 
 
 
Total: 1,600 
 

No survey conducted 
during this quarter 

East Darfur: 0 
 
 
Central Darfur: ​169 
households 
 
 
 
 

Number of 
households who 
store their 
drinking water 
safely in clean 
containers (HP3 
Safe Water 
Handling) 

East Darfur:​ 287 
 
Central Darfur: Total 
27,047/110382 = 33.6% 
(Golo  + Guildo =  17,364 out of 
the total population 54779   
Umdukun : 19683  out  Total 
Population =>> 55603  

East Darfur:  
700 
 
Central Darfur: 
900 
 
Total: 1,600 
 

No survey conducted 
during this quarter 

East Darfur: 0 
 
 
 
 
 
Central Darfur: 
287 households 

Number of 
people receiving 
direct hygiene 
promotion 
(excluding mass 
media 
campaigns and 
without 
double­counting
) 

East Darfur:​  0  
 
 
Central Darfur: ​0 
 

East Darfur:  
3,750 
 
Central Darfur: 
5,250 
 
Total: 9,000 

East Darfur: 
1157 
 
Central Darfur: 7​40 
 
 
Total: 1,897 

East Darfur: 
1157 
 
Central Darfur: ​740 
 
 
Total: 1,897 

Sub Sector 2: Sanitation 
Number of 
people directly 
benefitting from 
the sanitation 
infrastructure 
program 

East Darfur​: 0 
 
 
Central Darfur:  
0 

East Darfur: 
4,800 people 
 
 
Central Darfur: 
19,000 

East Darfur:​ 0  
 
 
 
Central Darfur:​ 0  

East Darfur:​ 0 
 
 
 
Central Darfur: ​0  

S1: Excreta 
Disposal (Open 
Defecation): # of 
households with 
no evidence of 
faeces in the 
living area. 

East Darfur:​ 0  
 
Central Darfur:​ 0 

East Darfur: 
800 
 
 
 
Central Darfur: 
800 
 
 

No survey conducted 
during this quarter  

East Darfur:​ 0 
 
 
 
Central Darfur: ​270 
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Number of 
household 
latrines 
completed and 
clean (S4 
Excreta disposal 
(Household 
latrine 
infrastructure)) 

East Darfur:  
0 
 
Central Darfur: 
0 
 

East Darfur: 
800 
 
 
 
 
Central Darfur: 
800 
 

East Darfur:​ 0 – all 
materials in place none 
completed. 
 
 
Central Darfur:  
N/A  

East Darfur: 0 ­ ​– 
No activity this 
quarter. 
 
 
Central Darfur: ​N/A 
 

Number of 
households 
properly 
disposing of 
solid waste  
(S7 Solid Waste 
Management 
(Household 

East Darfur: ​264 
 
Central Darfur: Total: 
92264/110,382 =​ 35% 
(Golo  + Guildo =  26,677 out of 
54,779 
Um Dukhun : 12,233 out of 
55,603  

East Darfur: 
413 
 
Central Darfur: 
1,362 
 
Total: 1,775 
 
 
 

No survey conducted 
during this quarter  

 ​East Darfur: 0 
 
Central Darfur: ​208  

Sub Sector 3: Water Supply Infrastructure  
Number of 
people directly 
benefitting from 
the water supply 
infrastructure 
program  

East Darfur:​  0 
 
 
Central Darfur: ​0 

East Darfur: 
7,000 
 
Central Darfur: 
19,000 
 
Total: 26,000 

 ​East Darfur:​ 0 
 
 
Central Darfur: 5000 
 

East Darfur:​ 0 
 
 
Central Darfur: 
5000 
 

Estimated water 
supplied per 
beneficiary in 
litres per person 
per day (WS2 
Water 
Production) 

East Darfur:  
6 litres per day  
 
Central Darfur​: 6 litres per day 

East Darfur: 
15 litres per 
person per day  
 
Central Darfur: 
15 litres per 
person per day  

East Darfur:​ 0  
 
 
 
Central Darfur:​ 15 
litre/p/d 

East Darfur:​ 0  
 
 
 
Central Darfur:​ 15 
Litres/p/d 

Number of test 
results with 0 
faecal coliforms 
per 100ml 
sample  
(WS3 Source 
Water Quality 
Bacteriological) 

East Darfur:​ 0 
 
Central Darfur​:  0 
 

East Darfur  
0 
 
Central Darfur: 
0 

East Darfur: 0 
 
 
Central Darfur:  
10 tests with 0 coliform 
counts (water source) 
 

East Darfur: 0  
 
 
Central Darfur:  
21 test results with 0 
faecal coliforms 
 

 
SECTOR 3:​ ​Logistics Support and Relief Commodities 
Objective 3:​ Logistics Support and Relief Commodities​: Effective and timely response to emergency needs as they 
arise in target areas 
Please provide an executive summary of this the reporting period for this objective  
 
Table 5: Summary of project activities planned and executed during this quarter 
Activity   Completion  
Sub sector: Non­food items (NFIs) 
Procurement and distribution of 
NFIs for newly displaced IDPs 
(eg. plastic sheeting, flash 
tarpaulin, blankets, hygiene kits, 

East Darfur​: ​:​ No activities to report in this quarter as there was no emergency in 
East Darfur requiring NFI distribution during this reporting period  
 
Central Darfur:​ No activities to report in this quarter as there was no emergency in 
Nertiti or in Upper Jebel Marra requiring NFI distribution during this reporting period 
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kitchen sets, water containers, 
others.  
 
 
 
 
 
Table 6: Sector 3 Impact indicator progress  
Indicators  Baseline  OFDA target  Progress this quarter  Cumulative 

progress to date 
Sub Sector 1: Non­food items (NFIs) 
Total number and per 
item USD cost of NFIs 
distributed, by type (e.g., 
plastic sheeting, flash 
tarpaulin, blankets, 
hygiene kits, kitchen 
sets, water containers, 
other)  

0  Total: 7080 
NFI packs to 
be distributed 
comprising 
blankets, 
kitchen sets, 
water 
containers, 
ibriks (water 
jugs, plastic 
sheeting.  
 

East Darfur: 0 
 
Central Darfur: 0 

East Darfur: 0 
 
Central Darfur: 0 

Total number and per 
item USD value of 
cash/vouchers 
distributed for NFIs, by 
type (e.g., plastic 
sheeting, flash tarpaulin, 
blankets, hygiene kits, 
kitchen sets, water 
containers, other) 

N/A  N/A  N/A  N/A 

Total number of people 
receiving NFIs, by sex 
and type (e.g., plastic 
sheeting, flash tarpaulin, 
blankets, hygiene kits, 
kitchen sets, water 
containers, other) 

0  Total: 
7080 people 
(3450 men 
and 3540 
women)  

East Darfur: 0  
 
Central Darfur: 0 

East Darfur: 0 
 
Central Darfur: 0 

 
 
2. Budgetary progress ​– ​Please outline any budgetary issues, and what progress has been made during this 
quarter. 
 
Expenditure increased to $422,679 or 28% of total award, with good rates of progress in Nutrition but slower rates of 
progress in WASH (including WASH related construction).  There has been no expenditure on NFIs. Costs reflect actual 
costs October ­ November 2015, with some costs for December. December transactions listings are not complete given the 
lack of access to field sites to close accounts fully for this period.. 
 
3. Constraints faced during this period​ ​– Please outline constraints faced during this period and how these 
constraints were overcome. Please indicate if this required any changes to the planned activities and justify why 
if needed. 
 
Constraints  
Nutrition progressed well this quarter with improvements on cured and death rates. WASH progress was slow this quarter 
due to procurement and baseline delays. The TA for WASH was signed in September, which paved the way for entry into the 
new sites. Procurement commenced with materials including generators, hand pump materials and submersible pumps being 

9 
 



TITLE: HUMANITARIAN RESPONSE FOR CONFLICT­AFFECTED POPULATIONS IN CENTRAL AND EAST DARFUR  
REPORTING PERIOD: OCTOBER 01 ­ DECEMBER 31, 2015 

procured in Khartoum and delivered to Ed Daein. However, there were delays in lead time from Khartoum to Ed Daien and 
then delays in materials being delivered to the sites therefore implementation was hindered.  
 
As reported previously, the baseline conducted in June 2014 was lost. A repeat of the baseline was completed in late 
October and analysis has delayed the implementation of activities.  
 
 
Situation Update  
 
On December 14, government officials visited the Tearfund offices in Khartoum and across Darfur and requested that our 
offices close  until further notice.  
 
On January 11, after ongoing discussions with the government, Tearfund received formal notification that we had been 
deregistered from the list of INGOs allowed to operate in Sudan. To date we have regained access to our Khartoum office 
but have not regained access to our field site offices across Darfur..  
 
Currently, Tearfund is in the process of handing over assets and programmes to HAC. To date, all of Tearfund's nutrition 
programmes have been handed over to the Ministry of Health (MoH) with support from UNICEF for an interim period. 
Negotiations are still ongoing to hand over WASH programmes to a suitable partners with support from UNICEF.  
 
OFDA in Khartoum are aware and are being kept well informed of the ongoing discussions concerning  programme 
handover, allocation of assets and the formal appeal progresses.  
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